ENVIRONMENTAL PROTECTION AGENCY
REGION ITI

INTERIM CONSTRUCTION INSPECTION REPORT

Section I. General

1. Applicant Hamilton Township Municipal Authority

2. Project Number C-420916-01 Date Visited 7 March 1979

Date Prior Visit None

3. Status of Schedule: Date Construction Start 11 January 1979

Original Completion Date 3 July 1980

Revised Completion Date N/A

Scheduled percent this date 2.8%

Actual percent this date: By EPA Payments 0%

By Construction
Inplace 6,5%

4., This inspection performed by Edwin A, Kucerik and James A, Smith, U, S.
Army, Corps of Engineers, Philadelphia District, Philadelphia Project
Office, Telephone No, (215) 597-0456 or 0457

5. Consultant Arrowood, Inc,

6. Persons Contacted:

Name Title Telephone
W. L, Arrowood Project Engineer/Inspector (717)263-8794
Dennis Black Project Inmspector (717)264-9568
Harry Fix . Chairman, Hamilton Township (717)264-1431

Municipal Authority

7. Brief Project Description:

Construct gravity pipelines, force mains, and five pumping stations to

service approximately 1500 EDU in the Hamilton Township area,
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Contracts
Contractor Description of Work Amt. Date Start % Complete
GERL Gravity and Force Lines $5,122,757 01/11/79 6.5%
Conowago Pump Stations $844,848 01/11/79 0%,

‘ 8. General Maintenance and Site Conditions oOverall site conditions are

satisfactory, Traffic control is adequately maintained on highways and

clean-up is performed daily,

9. Plant or Unit Process Bypassing During Construction N/A

10. Project Sign Two erected at Field Office site,

¢ 1l. TYederal Wage Rates Posted yes, Contractor's Bulletin Board (Gerl)

Section II. Administration/Management

1. Daily log of construction, who keeps-acceptability.

Resident Engineer and each Inspector keep a daily log, hard bound book,

Resident Engineer's log was up-to-date and acceptable,

2. Method of recording construction deficiencies and method of recording
correction thereof. (Attach copies showing complete sequences).

Deficiencies are generally recorded on the quantity sheets and inspectors

field books, Corrections were reported as being recorded in the field
books al SQ.,

eesn———

o S
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3.

4.

PO

Change Orders. How mény - how estimated and approvedjgrior to commencing work.d

One change order has been approved by the Authority. Change orders are

negotiated by the Consultant, recommended to the Authority by Mr, Arrowood

and approved by the Authority. Format to be used by the contractor is part
of the contract documents,

List three largest:

Contract Description of Work Initiated By Amount Date Date
Started Approved

GERL No, l-Temporary Connection Authority $1,500, 01/11/79 01/10/79

Number of EPA payment requests submitted §& total amount (1) $181,700

Number of payments received by applicant & total amount (1) $181,700
(Prior Engineering)

Construction inspection

Name of Supervising Inspector Mr, Dennis Black

Name of Inspectors Lisa Hoover (Clerk). J. Heleman, K. Shives. T. Crouse,

G. Diehl, K, Breighner, B, Robinson

Describe chain of command and efficiency of operation.

Inspectors reports to the Resident Inspector, Mr, Black, who reports to

Mr, Arrowood, President, Arrowood, Inc,, who reports to the Authority,

Treatment plant operation during construction. New N/A Addition N/A
If addition or modification, obtain past and present operational records.
Include copies of permit data or complete the below:

Permit No. N/A
Permit Prior to Construction During Construction
Parameters (Date ) (Date )
Infl Effl Infl Effl

N/A
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« 7. ‘Operating Staff - bwther existing or planned for facwiity. (Indicate
certifications).

50%, Plant Operator N/A Maintenance will be provided by the
90%, Fully Staffed Authority in the future
Section III. Quality of Construction
Final
1. Test Requirements: Test Result Spec. Req't Resolution

Soil Compaction -- None performed to date on State or Township roads,

Hydro Hammers are allowed by the Engineer per pipe mfr's recommendations,

Concrete Cylinder -- Design mix approved, Cylinders will be taken on
pump stations.

Equipment -- Shop drawings are being reviewed.

Sewer Line Grades -~ Branches and centerline of manholes are checked
by the Contractor, Cut sheets are submitted to the Inspector who checks
grades,

Other

Pipe Certifications are on file, Air tests of pipe in-place are performed

according to the attached schedule (Attachment No, 1),

2. Appearance of Construction

Concrete work  Noue to Date,

Earth work Satisfactory,

Electrical work None to date,

Form and Frame work None witnessed at this time,
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Masonry work  No ‘work performed to date,

Mechanical work No work performed to date,

Pipeline construction Treunching operations are being performed according

to plans and specifications, Coffin boxes are used in deep trenches to

shore excavations,

Paving and street repair Temporary cold patch is being utilized on

State and Township Roads,

3. How is work approved prior to payment? By whom? (for unit price items)

Mr. Arrowood reported that the Resident Engineer makes his own payment
estimate, compares this to Contractor's estimate, and finalizes this with
Contractor, Resident Engineer and Inspectors measure quantities for unit
price items on a daily basis.

4., How is received equipment inspected and approved prior to payment.,

Mr, Arrowood reported that equipment and materials are checked by

Inspectors prior to payment, No major items of equipment has been received
to date, Materials are paid for only after installation has been accomplished
with the exception of the pumps,

Section IV. Summary of Significant Construction or Management Deficiencies.

None noted,
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Section V. Interferences to job (Strikes, equipment, deliveries, etc., and
Pproposed resolution).,

None to date,

Section VI. Permit Program

1. Was a Section 404 or Section 404/10 permit issued? Yes N/A No N/A

2. If yes, does construction appear to be in compliance with the plans
and conditions of the permit?

N/A
3. If no, is any work being performed or proposed in any waterway,
wetlands, etc.? Yes (give details) No X

Section VII. Brief abstract of the interim inspection.

1. The inspection was conducted at the Resident Engineer's field office, Corps of w
Engineers' representatives distributed information concerning change order background
and format,
2. The construction is presently on schedule and no delays are anticipated., Quality
of construction is satisfactory and meets contract requirements, No tests have been
performed to date due to stage of present construction, Future field testing was
discussed,
3. At the present time one change order has been finalized and is awaiting Farmers
Home Administration's approval prior to submission,
4, The Grant payment schedule was discussed with Mr. Arrowood and no problems are
anticipated,
5. Overall project management and inspection appeared satisfactory.
6, Environmental safeguards are being utilized, Measures will be taken to alleviate
dust problems resulting from rock drilling along pipelines by utilizing wet drilling
method,
7. The Contractor's labor practices are in accordance with the contract and steps are
being taken to comply with the new equal opportunity hiring procedures, At the pre-
sent time, two women are employed in construction trades on the contract,
8. Safety at the job site is satisfactory and "coffin boxes" are being utilized to
shore deep trench excavations,
9. Procedures have been established to handle complaints from the public, A copy of
the complaint form is included (Attachment No, 2), Mr, Arrowood stated that complaints]
will be resolved at the field level whenever possible,
10, The overall condition of the project at the time of this inspection is satisfactory}
11, Dates: SUO - 12/07/71

IRC - N/A

uc - 12/27/78
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